

MDX PROCUREMENT/CONTRACT NO.: ITB-21-02(A)
MDX WORK PROGRAM NO. N/A
MDX PROJECT/SERVICE TITLE: SYSTEMWIDE EMERGENCY DEBRIS REMOVAL

NOW THEREFORE, in accordance with the modified court order dated December 16, 2020 authorizing the Executive Director to procure, modify or extend contracts for goods and services to ensure proper maintenance, system preservation and public safety thereby proving authority to execute supplemental agreements which is usually reserved for the Authority's Board pursuant to the MDX Procurement Policy in effect as of October 27, 2015 (publically available on the MDX website: www.mdxway.com made a part hereof and in consideration of the mutual promises and covenants contained herein, and for such other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties do hereby agree as follows:


1. The foregoing recitations are true and correct and incorporated herein by reference.
2. The Contract Time is hereby increased by two (2) months through ***April 20, 2021***.
3. The defined terms used herein, unless otherwise defined in this Supplemental Agreement No. 1 shall have the meanings ascribed to them in the Contract Documents.
4. Except as expressly provided herein, all of the terms, conditions, covenants, agreements and understandings contained in the Contract Documents shall remain unchanged and in full force and effect, and the same are hereby expressly ratified and confirmed by the Parties.
5. This Supplemental Agreement No. 1 shall not alter or change in any manner the force and effect of the Agreement except as altered and amended by this Supplemental Agreement No. 1. Wherever the terms of this Supplemental Agreement No. 1 and the terms of the Contract Documents are in conflict, the terms of this Supplemental Agreement No. 1 shall govern and control.

(SIGNATURES ON THE FOLLOWING PAGE)

MDX PROCUREMENT/CONTRACT NO.: ITB-21-02(A)
MDX WORK PROGRAM NO. N/A
MDX PROJECT/SERVICE TITLE: SYSTEMWIDE EMERGENCY DEBRIS REMOVAL


IN WITNESS WHEREOF, the Parties have caused this Supplemental Agreement No. 1 to be executed by their respective and duly authorized representatives as of the Effective Date set forth in the opening paragraph above.

MIAMI DADE EXPRESSWAY AUTHORITY


By: 

Javier Rodriguez, P.E.,
Executive Director


HALLEY ENGINEERING CONTRACTORS, INC.

By: 

Signature of Authorized Officer



Print Name of Authorized Officer



Title of Authorized Officer

ATTEST 

Secretary Signature

[CONTRACTOR SEAL]